NIH PERFORMANCE PROGRAM IMPLEMENTATION SCHEDULE January 2006

	Dec. 2005	Jan. 2006	Feb. 2006	Mar. 2006	April 2006	May 2006	June 2006	July 2006	Aug. 2006	Sept. 2006	Oct. 2006	Nov. 2006	Dec. 2006	Jan. 2007	Feb. 2007	Mar. 2007
Develop NIH implementation plan																
Communicate requirements	_															
Plan budgets pay-outs							—									
Provide training																
Conduct union negotiations							—									
Establish individual performance plans																
Complete implementation Plan (All NIH staff placed on plans)																
Assign ratings														\rightarrow		
Administer performance awards payouts																
Evaluate implementation plan																